COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2017

ESTI MATE SUMVARY 10: 55: 27
CONTI D: C19705 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19705- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TI ME ALLOW 159 WORK DAYS
SH 119 BOULDER EAST PERCENT TIME.  95. 60 ORI G TI ME ALLON 135 WORK DAYS
PROJECT NO STAL19A- 063
SH 119 BOULDER EAST
NAVE OF ROAD: 119B
PROQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 08/ 03/ 2017 DATE TI ME STARTED 05/ 04/2016
10100 DALLAS STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED 06/ 12/ 2017
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED 06/ 12/ 2017
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 04/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 12, 659, 230. 34 PARTI Cl PATI NG $ 12,411,685.46 $ 759, 987. 39
AWARD PRQIECT AMT: $ 11,788, 230. 60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 04% TOTAL EARNI NGS 12, 411, 685. 46 759, 987. 39
FUNDS AVAI LABLE: $ 247,544. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 12, 411, 685. 46 759, 987. 39
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -176, 823. 46 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12, 234, 862. 00 759, 987. 39
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 12, 234, 862. 00 759, 987. 39
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 759, 987. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO. 0009 10: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0054 203- 00060 Enb Matl (CIP) 59. 000 0. 000
cY 59. 000 2, 950. 00
50. 00000 59. 000 2, 950. 00
0055 203- 01500 Bl adi ng 11. 000 10. 000
HOUR 1.000 185. 00
185. 00000 11. 000 2, 035. 00
0056 203- 01597 Pot hol i ng Pot hol i ng for guardrail 6. 000 6. 000
HOUR 0. 000 0. 00
195. 50000 6. 000 1,173.00
0060 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0065 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0070 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0072 208-00070 Vehi cl e Tracki ng Pad MCR 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0075 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0080 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 20. 500 20. 500
HOUR 0. 000 0. 00
160. 00000 20. 500 3, 280. 00
0090 208-00205 *Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0100 212-00006 *Seedi ng (Native) 1.100 1.100
ACRE 0. 000 0. 00
3, 000. 00000 1.100 3, 300. 00
0105 212-00032 *Soi | Condi tioning 1.100 1.100
ACRE 0. 000 0. 00
2, 600. 00000 1.100 2, 860. 00
0110 216-00202 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0115 304- 07005 Aggregate Base Course (C ass 7) 6, 691. 000 6, 651. 000
cY 40. 000 1, 700. 00
42. 50000 6, 691. 000 284, 367. 50
0120 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 600. 000 592. 100
TON 0. 000 0. 00
120. 00000 592. 100 71, 052. 00
0125 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 115, 121. 400 115, 121. 400
TON 0. 000 0. 00
69. 50000 115, 121. 400 8, 000, 937. 30
0126 900- 00006 Added Item (Dol lar)/ 0. 000 -360. 000
DOL 0. 000 0. 00
1. 00000 -360. 000 - 360. 00
0127 403-34751  HVA (G SX) (75) (PG 64-28) 1, 989. 200 1, 989. 200
TON 0. 000 0. 00
83. 80000 1, 989. 200 166, 694. 96
0130 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 676. 000 1, 551. 000
LF 0. 000 0. 00
23.50000 1, 551. 000 36, 448. 50
0131 606-00301 Cdrail Ty 3 (6-3) Added Guardrail hand dig installation 363. 000 363. 000
LF 0. 000 0. 00
28.20000 363. 000 10, 236. 60



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 606-01370 *Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0136 606-01340 End Anchor Ty 3D MCR 6. 000 6. 000
EACH 0. 000 0. 00
1, 045. 00000 6. 000 6, 270. 00
0137 606- 01370 Transition Ty 3G Quardrail itemhand dig installation 2.000 2.000
EACH 0. 000 0. 00
1, 785. 00000 2.000 3, 570. 00
0140 606- 02005 *End Anchor age (Fl ared) 11. 000 11. 000
EACH 0. 000 0. 00
1, 685. 00000 11. 000 18, 535. 00
0141 606- 02005 End Anchor (Flared) Cuardrail itemhand dig 1. 000 1. 000
installation
EACH 0. 000 0. 00
1, 840. 00000 1. 000 1, 840. 00
0143 608- 00006 *Concrete Sidewal k (6 Inch) 112. 000 0. 000
SY 112. 000 7,336. 00
65. 50000 112. 000 7,336. 00
0144 608-00010 *Concrete Curb Ranp 120. 000 0. 000
SY 120. 000 19, 320. 00
161. 00000 120. 000 19, 320. 00
0145 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
67. 00000 0. 000 0. 00
0150 609-21010 *Qurb and Gutter Type 2 (Section |-B) 66. 000 25. 000
LF 41. 000 1, 148. 00
28. 00000 66. 000 1, 848. 00
0155 612-00041  *Delineator (Flexible) (Type I) 393. 000 373. 000
EACH 0. 000 0. 00
89. 50000 373. 000 33, 383. 50
0160 612-00042  *Delineator (Flexible) (Type Il) 641. 000 641. 000
EACH 0. 000 0. 00

91. 85000 641. 000 58, 875. 85



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO. 0009 10: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 612-00043 *Del i neator (Flexible) (Type Il1) 182. 000 182. 000
EACH 0. 000 0. 00
94. 00000 182. 000 17, 108. 00
0170 614-00011 *Sign Panel (dass I) 687. 000 686. 250
SF 0. 000 0. 00
20. 15000 686. 250 13,827.94
0175 614-00012 *Sign Panel (Oass I1) 1, 956. 000 1, 955. 250
SF 0. 000 0. 00
29. 15000 1, 955. 250 56, 995. 54
0180 614-01512 *Steel Sign Support (2-1nch Round)(Post) 89. 000 89. 000
LF 0. 000 0. 00
13. 50000 89. 000 1, 201. 50
0185 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 3. 000
EACH 0. 000 0. 00
170. 00000 3. 000 510. 00
0190 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 152. 000 152. 000
LF 0. 000 0. 00
16. 00000 152. 000 2,432.00
0195 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 12. 000
EACH 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0196 614-72876 Detect Anp (Loop) (2) 7.000 7.000
EACH 0. 000 0. 00
995. 00000 7.000 6, 965. 00
0197 619- 75000 Cast Iron Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00
720. 00000 3. 000 2,160. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0.100 2,100. 00
21, 000. 00000 1. 000 21, 000. 00
0201 625- 00001 Const Surveying (Hour) Additional surveying hours 36. 000 15. 000
HOUR 21.000 3, 150. 00
150. 00000 36. 000 5, 400. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19705-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
650, 000. 00000 1. 000 650, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0.910
LS 0. 090 900. 00
10, 000. 00000 1. 000 10, 000. 00
0215 627-00005 *Epoxy Paverent MarKking 1, 105. 000 40. 000
GAL 1, 065. 000 70, 290. 00
66. 00000 1, 105. 000 72,930. 00
0220 627-00011 *Pavenent Marking Paint (Waterborne) 3,122. 000 3,122. 000
GAL 0. 000 0. 00
33. 50000 3,122. 000 104, 587. 00
0225 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 2, 884. 000 1, 491. 000
SF 1, 393. 000 26, 467. 00
19. 00000 2,884. 000 54, 796. 00
0230 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 3, 934. 000 660. 400
Li ne
) SF 2,206. 000 24, 266. 00
11. 00000 2, 866. 400 31, 530. 40
0235 629-01050 Monunent  Box 3. 000 0. 000
EACH 3. 000 3, 705. 00
1, 235. 00000 3. 000 3, 705. 00
0240 630-00000  *Fl aggi ng 4, 200. 000 3, 990. 500
HOUR 121. 000 3, 267. 00
27.00000 4,111. 500 111, 010. 50
0245 630- 00007 *Traffic Control I|nspection 75. 000 70. 000
DAY 1. 000 110. 00
110. 00000 71. 000 7,810. 00
0250 630- 00012 *Traffic Control Management 155. 000 140. 000
DAY 11. 000 6, 050. 00
550. 00000 151. 000 83, 050. 00
0251 630-80335 Barricade (3 MA) (Tenp) MR 2.000 1. 800
EACH 0. 200 29.50
147.50000 2.000 295. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80341 *Construction Traffic Sign (Panel Size A) 47.000 42. 300
EACH 4.700 157. 45
33. 50000 47.000 1,574.50
0260 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 89.100
EACH 9. 900 836. 55
84. 50000 99. 000 8, 365. 50
0265 630-80343 *Construction Traffic Sign (Panel Size C 22. 000 19. 800
EACH 2.200 185. 90
84. 50000 22.000 1, 859. 00
0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 670. 00
3, 350. 00000 2.000 6, 700. 00
0275 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 450. 00
1, 125. 00000 4.000 4,500. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 95. 400
EACH 10. 600 238.50
22. 50000 106. 000 2,385.00
0285 630-80380 *Traffic Cone 400. 000 360. 000
EACH 40. 000 314. 00
7.85000 400. 000 3, 140. 00
0290 700-70010 F/ A M nor Contract Revisions 186, 912. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70018 F/ A Roadway Snoot hness Incentive 210, 000. 000 0. 000
F A 208, 345. 670 208, 345. 67

1. 00000 208, 345. 670 208, 345. 67



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 700-70019 F/ A Asphalt Cenent Cost Adjustnent 503, 744. 940 178, 156. 450
FA 325, 588. 490 325, 588. 49
1. 00000 503, 744. 940 503, 744. 94
0315 700- 70021 F/ A On- The-Job Trai nee 4, 480. 000 929. 000
HOUR -3,534.570 -3,534.57
1. 00000 -2,605.570 -2,605.57
0320 700- 70025 F/A Quality Incentive Payment 396, 102. 590 393, 408. 160
FA 0. 000 0. 00
1. 00000 393, 408. 160 393, 408. 16
0325 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0326 900- 00007 Added Item (Each)/ HVA Coring MCR 41. 000 40. 000
EACH 1. 000 92. 40
92. 40000 41. 000 3, 788. 40

CAT 0200 CURRENT AMI  $12,292,829.34 $ 759, 987.39 $12, 068, 930. 94
CAT NOO301 D-16-1

0335 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 796. 000 796. 000
SY 0. 000 0. 00
20. 00000 796. 000 15, 920. 00
0340 202-00425 *Renoval of Bridge Railing 220. 000 220. 000
LF 0. 000 0. 00
8. 50000 220. 000 1, 870. 00
0345 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 36. 000 36. 000
SY 0. 000 0. 00
250. 00000 36. 000 9, 000. 00
0350 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 7.000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0355 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 110. 000 110. 000
TON 0. 000 0. 00

160. 00000 110. 000 17, 600. 00



CONTI D: C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19705-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO. 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 D-16-1
0360 515-00120 *Wat er proofing (Menbrane) 684. 000 684. 000
Sy 0. 000 0. 00
19. 00000 684. 000 12, 996. 00
0365 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
250. 00000 120. 000 30, 000. 00
0370 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 120. 000
LF 0. 000 0. 00
25. 75000 120. 000 3,090. 00
0375 601- 03041 *Concrete Cass D (Bridge) (Special) 5. 000 3. 000
Ccy 0. 000 0.00
2, 680. 00000 3.000 8, 040. 00
0380 601-51005 *@Gal vani ¢ Anodes 76. 000 76. 000
EACH 0. 000 0. 00
45. 00000 76. 000 3,420. 00
0385 602- 00000 *Rei nforcing Steel 230. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0.00
0390 606-11010 *Bridge Rail Type 10R 220. 000 220. 000
LF 0. 000 0. 00
130. 00000 220. 000 28, 600. 00
CAT 0301 CURRENT AMI  $ 139,661.00 $ 0.00% 130, 536.00
CAT NO0302 D-16-N
0395 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 444. 000 329. 000
Sy 0. 000 0. 00
20. 00000 329. 000 6, 580. 00
0400 202- 00425 *Renoval of Bridge Railing 286. 000 286. 000
LF 0. 000 0. 00
8. 50000 286. 000 2,431.00
0405 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 36. 000 12.000
Sy 0. 000 0. 00
250. 00000 12. 000 3, 000. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19705- BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: STA119A- 063 ESTI MATE NO 0009 10: 55: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 D-16-N

0410 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
390. 00000 0. 000 0.00
0415 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 96. 000 96. 000
TON 0. 000 0. 00
160. 00000 96. 000 15, 360. 00
0420 515-00120 *Wat er proofing (Menbrane) 444. 000 442. 000
Sy 0. 000 0. 00
19. 00000 442.000 8, 398. 00
0425 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
250. 00000 120. 000 30, 000. 00
0430 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
25. 75000 80. 000 2, 060. 00
0435 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 000 1. 000
Ccy 0. 000 0.00
2, 680. 00000 1. 000 2,680. 00
0440 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
115. 00000 0. 000 0.00
0445 601-51005 *@al vani ¢ Anodes 49. 000 49. 000
EACH 0. 000 0. 00
45. 00000 49. 000 2, 205. 00
0450 602- 00000 *Rei nforcing Steel 183. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0.00
0455 606-11010 *Bridge Rail Type 10R 286. 000 286. 000
LF 0. 000 0. 00
130. 00000 286. 000 37,180. 00

CAT 0302 CURRENT AMI  $ 124,415.50 $ 0.00$ 109, 894. 00



CONTI D: C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19705-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STA119A- 063 ESTI MATE NO. 0009 10: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 D 16-AU
0460 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 601. 000 601. 000
Sy 0. 000 0. 00
20. 00000 601. 000 12, 020. 00
0465 202-00425 *Rermoval of Bridge Railing 288. 000 288. 000
LF 0. 000 0. 00
8. 50000 288. 000 2,448. 00
0470 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 66. 150 66. 150
TON 0. 000 0. 00
160. 00000 66. 150 10, 584. 00
0475 518-03000 *Sawi ng and Seal i ng Bridge Joint 110. 000 110. 000
LF 0. 000 0. 00
25. 75000 110. 000 2,832.50
0480 606- 11010 *Bridge Rail Type 10R 288. 000 288. 000
LF 0. 000 0. 00
130. 00000 288. 000 37, 440. 00
CAT 0303 CURRENT AMI  $ 65, 324.50 $ 0.00$ 65, 324. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1.000 22, 000. 00
0490 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0495 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMI  $ 37,000. 00 $ 0.00$ 37, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 12, 659, 230. 34 $

759, 987.39$12, 411, 685. 44



